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Abstract
Maternal syphilis results in an estimated 500,000 stillbirths and neonatal deaths annually in
Sub-Saharan Africa. Despite the existence of national guidelines for antenatal syphilis
screening, syphilis testing is often limited by inadequate laboratory and staff services. Re-
cent availability of inexpensive rapid point-of-care syphilis tests (RST) can improve access
to antenatal syphilis screening. A 2010 pilot in Zambia explored the feasibility of integrating
RST within prevention of mother-to-child-transmission of HIV services. Following success-
ful demonstration, the Zambian Ministry of Health adopted RSTs into national policy in
2011. Cost data from the pilot and 2012 preliminary national rollout were extracted from
project records, antenatal registers, clinic staff interviews, and facility observations, with the
aim of assessing the cost and quality implications of scaling up a successful pilot into a na-
tional rollout. Start-up, capital, and recurrent cost inputs were collected, including costs of
extensive supervision and quality monitoring during the pilot. Costs were analysed from a
provider’s perspective, incremental to existing antenatal services. Total and unit costs were
calculated and a multivariate sensitivity analysis was performed. Our accompanying quali-
tative study by Ansbro et al. (2015) elucidated quality assurance and supervisory system
challenges experienced during rollout, which helped explain key cost drivers. The average
unit cost per woman screened during rollout ($11.16) was more than triple the pilot unit cost
($3.19). While quality assurance costs were much lower during rollout, the increased unit
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costs can be attributed to several factors, including higher RST prices and lower RST cover-
age during rollout, which reduced economies of scale. Pilot and rollout cost drivers differed
due to implementation decisions related to training, supervision, and quality assurance.
This study explored the cost of integrating RST into antenatal care in pilot and national roll-
out settings, and highlighted important differences in costs that may be observed when
moving from pilot to scale-up.
Background
Syphilis is a sexually transmitted infection responsible for significant adult and perinatal mor-
tality and morbidity, particularly in low income countries where the majority of the 12 million
new cases occur each year [1]. Syphilis prevalence among pregnant women varies across coun-
tries in Sub-Saharan Africa (SSA), ranging from 0.1% in Benin up to 14.9% in Zambia [2]. A re-
cent analysis of multinational antenatal surveillance data produced an approximate global
estimate of 520,000 adverse outcomes due to maternal syphilis annually, including roughly
212,000 stillbirths or early foetal deaths, 92,000 neonatal deaths, 65,000 preterm or low birth
weight infants, and over 151,000 syphilis-infected newborns [3]. Treatment guidelines recom-
mend one to three doses of Benzathine penicillin (BP) in syphilis-positive pregnant women, de-
pending on their stage of infection[4–6]. However, in resource-limited settings, testing and
treatment of pregnant women with a single dose of BP has been shown to significantly reduce
adverse pregnancy outcomes associated with syphilis [7]. Indeed, testing pregnant women for
syphilis is part of the World Health Organization’s (WHO) recommended package of antenatal
care (ANC) and has been integrated into ANC policies of most countries in SSA [8,9]. Despite
the enormous health burden associated with maternal syphilis, antenatal syphilis testing is not
routine in many countries in SSA, with coverage ranging from 0 to 100%. In Zambia, surveil-
lance data from 2012 indicated 27.6% of pregnant women were tested for syphilis during ANC
[2].
Until recently, the WHO-recommended syphilis screening tool was the Rapid Plasma Re-
agin (RPR) test. RPR requires laboratory capacity, electricity, refrigeration and specialist train-
ing, which has proved a barrier to consistent availability and accuracy of syphilis testing [9,10].
Research led by WHO/TDR Sexually Transmitted Diseases Diagnostics Initiative validated
new point-of-care (POC) rapid syphilis tests (RST) in laboratory and in field settings [11,12].
POC tests have been defined as cheap, simple, hand-held tools which do not require extensive
training or refrigeration, are performed near the patient or facility and deliver a rapid result
[13,14]. These characteristics lend themselves to mass production, ease-of-use by minimally-
trained healthcare workers (HCWs) and implementation in remote settings poorly served by
electricity, supply and laboratory networks, thus greatly increasing access to diagnosis.
However, the intrinsic simplicity of POC tests poses challenges for quality maintenance. It
is increasingly recognized that successful POC test implementation requires procurement of
high quality test kits with good positive predictive value, effective training, quality monitoring
systems and regular supervision of testers [15–18], all of which add to implementation costs.
Failure to consider these programme aspects can negatively impact on cost-effectiveness of
POC tests through over-diagnosis and treatment; yet, few studies assessing these programmatic
costs are available and commentators note the unit cost of POC tests is repeatedly underesti-
mated as economists fail to include the costs of implementation, training, human resources
and maintenance in their estimates [15].
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The cost-effectiveness of testing and treatment of maternal syphilis has been clearly demon-
strated [19] and numerous cost models have highlighted that syphilis screening with POC tests
is highly cost-effective at WHO-defined thresholds [20,21]. Furthermore, the cost-effectiveness
of RSTs was shown to be comparable with RPR in ANC settings in several studies [22,23]. Re-
cent studies demonstrated the feasibility of RST implementation in programmatic settings and
highlighted the cost and health system benefits of integrating syphilis with HIV testing within
ANC [24–26]. Evidence on the incremental increased costs associated with including a com-
prehensive quality assurance (QA) system for RST is limited. A recent study in Tanzania found
QA costs ranged from $513 to $554 per clinic for a 9-month cost period; the high inter-clinic
variability in QA costs was attributed to differences in staff salaries and the transportation
costs to reach remote facilities [23].
To our knowledge, no published studies have yet compared the costs of implementing RST
in research settings to those of a national scale-up. The primary aim of this study was to analyse
the implementation costs of Zambia’s pilot programme, which explored feasibility of RST inte-
gration into ANC services, and secondarily, to present preliminary costs observed during Zam-
bia’s national rollout of RST. We explored the key drivers of differences in cost between the
two implementation stages, and examined how cost containment measures may have impacted
on the quality of syphilis testing delivered to rollout ANC attendees.
Materials and Methods
Pilot Study Setting
From 2008–2010, the Elizabeth Glaser Pediatric AIDS Foundation (EGPAF) in partnership
with the Centre for Infectious Disease Research in Zambia (CIDRZ) conducted a pilot that ex-
amined the feasibility and acceptability of introducing RSTs into prevention of mother-to-
child-transmission of HIV programmes in ANC clinics in Zambia. A detailed description of
the pilot and results is available elsewhere [25]; in brief, RST was introduced within a variety of
ANC settings at 15 pilot facilities in two districts, comprising urban and rural locations, high
and low ANC volume clinics and high and low syphilis prevalence (approximately 7% in
Mongu and 2.5% in Lusaka). A centralized two-day RST training workshop took place before
RST was integrated within existing clinic staffing patterns, patient flow, and clinic processes
alongside other routine antenatal POC tests (HIV, malaria, and haemoglobin). The pilot uti-
lised SD BIOLINE Syphilis 3.0, a rapid POC syphilis antibody test produced by Standard Diag-
nostics (Yongin-Si, South Korea), with a manufacturer reported 99.3% sensitivity and 99.5%
specificity in serum versus the gold standard Treponema pallidum haemagglutination (TPHA)
test [27]; of note, a recent meta-analysis of the diagnostic accuracy of SD Bioline 3.0 in field
conditions reported a lower pooled sensitivity (87.9% serum; 83.8% whole blood) and specifici-
ty (96.0% serum; 98.4% whole blood)[28]. Pilot-specific QA and quality control (QC) measures
were established to ensure high standards of quality management [25,29]. The pilot results
showed increased syphilis testing among ANC attendees (79.9% versus 95.6%, p<0.0001) and
treatment of syphilis positive pregnant women (51.1% versus 95.2%, p<0.0001), and demon-
strated the feasibility of integrating RST within busy urban and rural ANC settings in Zambia
[25].
National Rollout Setting
Following the successful pilot, Zambia adopted RST into national policy and recommended the
use of rapid syphilis tests to offer same-day testing and treatment [30,31]. In March 2012, the
Zambian Ministry of Health (MOH) launched the first phase of RST rollout in four under-
served districts with high rates of maternal mortality: Mansa (Luapula Province), Kalomo
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(Southern Province), and Lundazi and Nyimba (Eastern Province). There were several key im-
plementation differences between the pilot and rollout with regard to training, supervision,
quality management mechanisms, and testing and treatment algorithms. Firstly, both pilot and
rollout utilised a cascaded training approach whereby at least one staff member from each par-
ticipating facility attended a district-level training workshop and, in-turn, trained facility col-
leagues in RST testing procedure. However, in practice, rollout HCWs received substantially
less on-the-job supervision and guidance following initial training. Second, the rollout supervi-
sion process involved a 10-day MOH/EGPAF joint visit to rollout districts during May-July
2012, with unannounced visits to selected facilities; whereas, the pilot supervision process in-
volved monthly EGPAF/CIDRZ monitoring visits at all pilot sites for data collection, quality
checks and remedial on-site training for poor performers identified through proficiency test-
ing. Third, the QA/QC mechanisms were centrally led during the pilot, with study staff provid-
ing materials and feedback; for the rollout, training was provided to district-level laboratory
staff in order to assume this role. Fourth, at all pilot sites, treatment was initiated on the basis
of a positive RST. RST detects antibodies specific to the causative bacterium Treponema palli-
dum, and does not distinguish between active and past, treated infection; whereas, the rollout
introduced different testing algorithms utilising either RST alone, or RST as a screening test
followed by RPR as a confirmatory test where this was available. The differences in treatment
algorithm are described below. Our interpretation of differentials in the cost data and of the in-
fluence of implementation decisions on costs draws heavily on the qualitative findings reported
in our accompanying paper by Ansbro et al. (2015, in review), which includes a detailed com-
parison of implementation differences in scale up from successful pilot to national rollout [32].
Costing Methods
Data collection. Our cost methodology combined an ingredients-based approach, where-
by a unit cost is multiplied by a resource quantity to generate a total cost, with a step-down
cost accounting approach for facility level data in that joint costs are allocated to activities
through cost centres [33,34]. A variety of sources were used for data on inputs, outputs and
costs, including: inspection of facility records and registers, clinic observation, expert inter-
views with clinic and project staff, and review of project accounts. An Excel-based cost collec-
tion tool was used to collect the cost information during the pilot and rollout phases [34].
Costs were collected between March and July 2010 from five of the fifteen pilot facilities, in-
cluding two urban health centres (UHC) in Lusaka plus one UHC and two rural health centres
(RHC) in Mongu; facilities were purposively sampled to represent variation in facility size, tar-
get population, and location. For the national rollout, costs for the period March to July 2012
were collected from five facilities, including one UHC and three RHCs in Mansa District and
one district hospital (DH) in Kalomo; facilities were sampled by convenience from among fa-
cilities visited by the MOH supervisory team during July and August 2012. Prevalence data
from the urban facility (UHC4) diverged significantly from the average and was considered an
outlier. We excluded UHC4 from the cost analysis, but the unique challenges experienced by
this facility are discussed in the qualitative paper [32]. Table 1 illustrates key differences across
the pilot and rollout facilities.
Both pilot and rollout examined the incremental cost of adding RST screening and treat-
ment onto existing ANC services, i.e. any additional costs to execute syphilis screening and
treatment were included but administrative costs to run the health facility were excluded. All
research costs to collect data during the pilot and rollout were also excluded. Economic costs
were collected retrospectively from the provider’s perspective. Financial and logistical con-
straints during the rollout evaluation prevented full replication of pilot cost methods, the key
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difference being that direct observation of rollout RST test performance and clinic flow was not
possible, either due to RST stock outs or lack of ANC services scheduled on the day of site vis-
its. Therefore, rollout recurrent staff time estimates are based on pilot costing and interviews
with HCWs and experts.
All pilot and rollout costs are presented in 2012 United States Dollars (USD). Pilot costs col-
lected in 2010 Zambian Kwacha (ZKW) were converted to USD using the average exchange
rate for 2010 (ZKW 4,743.98 = 1 USD [35]), then adjusted to 2012 USD using a 2-year inflation
rate of 5.29% (2010 CPI 218.056 / 2012 CPI 229.594 = 1.0529) from the US Consumer Price
Index (CPI) [36,37]. During the rollout, non-supply costs were collected in 2012 ZKW or USD;
supply costs were collected in 2011 ZKW and inflation adjusted to 2012 ZKW using Zambia’s
CPI (2012 CPI 122.439 / 2011 CPI 115.091 = 1.0638) [38]. All rollout costs in 2012 ZKW were
then converted to USD using the average exchange rate for 2012 (ZKW 5,219.83 = 1 USD
[39]).
Cost Categorisation. Start-up, capital and recurrent cost inputs were collected during
pilot and rollout phases. Recurrent and capital costs were further subdivided into facility and
central level categories to highlight the implementation costs of incorporating an extensive su-
pervision and QA system during the pilot phase. Start-up is considered an input, rather than
an activity, and therefore includes all resources required for training (e.g. personnel, per diems,
conference hire, training equipment and supplies, and vehicle transport). For the pilot period
only, the start-up also included costs for two district events to launch the RST pilot activities.
All start-up costs during the pilot and rollout were annualised over an estimated project life of
three years.
Capital costs are generally considered to have a life span of more than one year and cost
greater than $100 USD per unit [40]. We included capital cost inputs for vehicles and comput-
ers. Annual financial costs were estimated using straightline depreciation, while economic
costs were annualised with a 3% discount rate [41]. RPR-related equipment was not included,
Table 1. Comparison of key characteristics of pilot versus rollout facilities.
PILOT ROLLOUT
Facility Type/Code UHC1 UHC2 UHC3 RHC1 RHC2 DH1 RHC3 RHC4 RHC5
Province Lusaka Lusaka Western Western Western Southern Luapula Luapula Luapula
District Lusaka Lusaka Mongu Mongu Mongu Kalomo Mansa Mansa Mansa
General
Distance from DHO (KM) 9 10 2 18 76 2 89 42 10
Laboratory on-site Yes Yes Yes Yes No Yes Yes No No
Finger prick or Venepuncture Both FP VNP FP FP Both Both FP Both
RST testing days/week 5 5 1 1 1 1 1 2 1
Supervision
District Supervisory Visits 5 5 5 5 5 — — — —
Program Supervisory Visits 20 20 3 3 3 1 1 1 1
Quality Assurance/Control
External Quality Control Weekly using pre-manufactured control samples Inconsistently conducted; only 1 clinic used own
positive and negative samples
External Quality Assurance Twice during cost period using dried tube specimens In 1 district, proﬁciency testing attempted, but DTS
results not returned to District Lab
Conﬁrmatory Retesting Conducted on 10% of all RST samples Not included in the national rollout
DTS = Dry Tube Specimen; FP = Finger Prick; KM = Kilometre; RHC = Rural Health Centre; UHC = Urban Health Centre; VNP = Venepuncture
doi:10.1371/journal.pone.0125675.t001
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as this study focussed on incremental costs to existing programs. None of the pilot or rollout
sites had an on-site vehicle dedicated to ANC services; thus, pilot vehicle costs included travel
in the project, MOH, or district health vehicle for routine study monitoring, delivery of sup-
plies and QA visits. During rollout, the only vehicle costs comprised return travel from Lusaka
for supervisory monitoring visits. Vehicles were annualized over a five-year period. The eco-
nomic costs of computers used for electronic medical records at two pilot facilities in Lusaka
were annualised over a three-year period with an allocation factor of 20%. During rollout, the
economic costs of computers used during RST training were annualised over three years with
an allocation factor ranging from 3 to 12% based on the number of participants attending
training from each facility.
Recurrent cost inputs comprised all operating costs throughout the project life, including:
personnel, supplies, vehicle fuel and maintenance for supervisory visits, QA/QC, and supervi-
sion. Table 2 presents differences between pilot and rollout in terms of unit prices and quantity
of healthcare resources consumed for testing commodities. Personnel time and some supplies
were considered joint “shared” costs, with an allocation factor applied based on researcher
time-motion observation during the pilot. Supply use was not directly observed but was mod-
elled from monthly output data plus a 10% adjustment to account for estimated supply wast-
age. Supplies for testing and treating male partners were included for the pilot. Treatment with
a single dose of BP was assumed during the pilot because follow up doses were not generally re-
corded in registers and could not be verified. Following the pilot and RST policy adoption,
Table 2. Comparison of unit price and quantities of testing and treatment consumables used by facilities during pilot and rollout periods (2012
USD).
PILOT: March-July 2010 ROLLOUT: March-July 2012
Unit
Price
UHC1 UHC2 UHC3 RHC1 RHC2 Unit
Price
DH1 RHC3 RHC4 RHC5
Syphilis testing Allocation $2012 Quantity of consumables† $2012 Quantity of consumables†
SD Bioline RST Kit (includes
shipping)
1.00 0.65 1,927 2,618 470 158 243 1.15 169 113 125 55
Disposable syringe without needle* 0.25 0.03 964 0 470 0 0 0.05 85 57 0 28
Needle for blood draw*^ 0.25 0.01 964 0 470 0 0 0.17 85 57 0 28
Test tube for blood specimen* 0.25 0.15 964 0 470 0 0 0.14 85 57 0 28
Conﬁrmatory RPR Test Kit 100 0.19 0 0 0 0 0 0.31 12 4 0 0
Syphilis treatment
Disposable syringe w/needle (10ml)^ 100 0.07 190 235 117 17 11 0.71 12 15 4 8
Benzathine penicillin (2.5 MU 1 dose) 100 0.33 190 235 117 17 11 0.51 12 15 4 8
Water for BP injection (10ml) 100 0.04 190 235 117 17 11 0.04 12 15 4 8
Partner notiﬁcation slip 100 0.12 179 169 108 22 13 0.11 12 4 4 8
Both syphilis testing and treatment
Gloves 0.25 0.07 1,942 602 233 155 254 0.06 194 133 130 63
Cottonwool (500g pilot; 1g rollout) 0.25 1.37 1 1 1 1 1 0.01 97 67 65 31
Disinfectant Methylated Spirit 0.25 2.64 1 1 1 1 1 2.45 1 1 1 1
Biohazard bag 0.25 0.26 78 78 16 16 16 0.06 20 20 40 20
Sharps bin 0.25 3.33 20 40 16 16 16 - - - - -
*For facilities that reported both ﬁnger prick and venous blood draw methods for RST, we assumed 50% for each collection type
† Includes 10% supply wastage
^Higher cost vacutainer needle used during rollout period
doi:10.1371/journal.pone.0125675.t002
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national treatment algorithms outlined a single injection of BP following a reactive RST; where
RPR confirmation was unavailable, this was followed by two further weekly doses of BP; where
RPR confirmation was available, two further BP doses were given if active syphilis infection
was confirmed (a description of algorithms is available in Ansbro et al.) [32]. Two of the four
rollout facilities (DH1 and RHC3) utilised confirmatory RPR; for these clinics, three doses of
BP are assumed in the costing calculations for RPR-confirmed positives. Male partner testing
was inconsistent during rollout; therefore, only male partner treatment costs were included.
Shared supplies (e.g. biohazard bags, test tubes and needles for blood draw, sharps bins, gloves,
cottonwool, and disinfectant) were given a 25% allocation factor to reflect that four blood tests
were routinely conducted on ANC patients (HIV, syphilis, haemoglobin, and malaria). Where-
as, supplies used only for syphlis testing (e.g. RST test kit, RST job aid, penicillin, water and
needle for BP injection), were given an allocation factor of 100%. For facilities that used both
venipuncture and finger prick methods of blood collection, we assumed each method was used
50% of the time.
QA/QC was considered a recurrent input that included personnel, supplies, and transpora-
tion costs for distributing and collecting known positive and negative samples for testing at the
facility level during the pilot phase; a supplementary table is available with further details of the
QA/QC cost calculations (S1 Table). During the rollout, a formal QA/QC system was not im-
plemented and supervision activities occurred infrequently; therefore, the only central level
costs for supervision included personnel salaries, accommodation, and fuel costs during the su-
pervision trip. Recurent building utilities and waste management were excluded given the in-
cremental costing approach. See the supplementary table of data inputs and assumptions for
additional information (S2 Table).
Project Outputs
All project outputs were retrospectively collected from facility-level ANC patient registers dur-
ing the five-month cost collection period for both pilot and rollout. Outputs included number
of pregnant women attending first ANC visit, number of pregnant women and partners
screened for syphilis with RST, number of syphilis-reactive tests, and number of women and
partners treated for syphilis. Unit economic costs were calculated per patient tested and per pa-
tient treated at each facility, and a facility average was calculated.
Sensitivity Analysis
We performed univariate and multivariate sensitivity analyses to assess the influence of key in-
puts on overall unit costs. Cost inputs that were not directly observed, were highly uncertain or
differed substantially between the pilot and rollout periods were varied in the sensitivity analy-
sis, including project life years (1 to 5 years), supply wastage rate (0 to 50%), blood collection
method (finger prick versus venepuncture), price of RST kits ($0.65 to $1.15), and coverage of
RST among first ANC attendees (25% to 100%). Best and worst case scenarios were estimated
by applying the minimum and maximum value for all parameters varied in the
sensitivity analysis.
Ethical Review
The RST pilot protocol was approved by the University of Zambia Biomedical Research Ethics
Committee (UNZAREC), University of Alabama at Birmingham’s Institutional Review Board,
the WHO’s Research Ethics Review Committee, and MOH Zambia. The follow-up research to
collect costs during the national RST rollout was approved by LSHTMUniversity Ethics,
UNZAREC and by the Permanent Secretary of the Zambian MOH. Additionally, written
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informed consent to conduct data collection related to national rollout was obtained from each
Provincial and District Health Office. During both pilot and rollout, individual patient consent
was not administered. De-identified patient outcome data were retrospectively abstracted from
routinely collected health register data into aggregate monthly summaries.
Results and Discussion
During the March-July 2010 pilot study period, 4,949 pregnant women presented for a first
ANC visit, of whom 97.3% (n = 4817) were screened for syphilis, 9.3% (n = 447) tested reactive,
and of these, 89.3% (n = 399) were treated for maternal syphilis at five facilities in two districts
(Table 3). The average prevalence based on reactive RST was notably different between the
pilot facilities with a range from 6% to 23%, and a notable difference between urban Lusaka
(8.1%) and rural Mongu (17.7%) districts [25]. During the same period in 2012, 1,210 pregnant
women attended first ANC at four rollout facilities in two different districts. Of the 34.8%
(n = 421) who were screened for syphilis, 6.2% (n = 26) had a reactive result (or tested positive),
but facility-level prevalence ranged from 3.5% to 14.0%. Treatment coverage with the first dose
of penicillin averaged 84.6%, and ranged from 50 to 100% across rollout sites.
Total Costs
Across pilot facilities, total economic costs ranged from $1,952 to $4,799 (Table 4). Central-
level costs (supervision and QA/QC) comprised the majority of costs (53.4%), followed by fa-
cility-level costs (42.8%) and start-up costs (3.8%). Overall, supervision (34.0%), supplies
(26.3%), clinic personnel (16.1%), and QA/QC (19.3%) were the major cost drivers during the
pilot (Fig 1). Pilot QA/QC costs ranged from $204 to $883 and supervision costs (central-level
personnel and vehicle costs) averaged around $1,500 per Lusaka facility and $770 for Mongu
facilities which were visited less frequently. In comparison, during rollout, the total economic
costs ranged from $882 to $1,719 (Table 4); health facility costs (31.2%) comprised a lower pro-
portion of total costs compared to the pilot given the far lower RST coverage (Fig 1). During
the rollout, supervision by central level personnel (38.1%) and the associated transport costs
Table 3. Comparison of screening and treatment cascade of outputs for pilot and rollout facilities.
PILOT: March-July 2010 ROLLOUT: March-July 2012
Facility Type/Code UHC1 UHC2 UHC3 RHC1 RHC2 Total DH1 RHC3 RHC4 RHC5 Total
First ANC visit 1724 2379 484 162 200 4949 638 271 144 157 1210
Women screened 1707 2348 424 142 196 4817 154 103 114 50 421
% screened 99.0 98.7 87.6 87.7 98.0 97.3 24.1 38.0 79.2 31.8 34.8
Women reactive 163 154 98 20 12 447 11 4 4 7 26
% reactive 9.5 6.6 23.1 14.1 6.1 9.3 7.1 3.9 3.5 14.0 6.2
Women treated 134 154 87 14 10 399 11 4 2 5 22
% reactive treated 82.2 100.0 88.8 70.0 83.3 89.3 100.0 100.0 50.0 71.4 84.6
Partners screened 45 32 3 2 25 107 Not available*
% partners screened 2.64 1.36 0.71 1.41 12.76 2.22
Partners treated 39 60 19 1 0 119 NA 2 2 2 6
Total screened 1752 2380 427 144 221 4924 154 103 114 50 421
Total treated 173 214 106 15 10 518 11 6 4 7 28
*Data on partner testing was inconsistently collected during rollout period.
doi:10.1371/journal.pone.0125675.t003
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(18.6%) were major cost drivers. Clinic personnel (16.4%), supplies (13.2%), and start-up
(12.1%) were also major cost components (Fig 1). In-depth supervision and QA/QC mecha-
nisms put in place during the pilot phase were not similarly implemented during rollout, yet
central-level pilot costs (53.4%) were similar to rollout costs (56.7%), discussed below.
Unit Costs
During the pilot, the average unit cost was $3.19 per person screened and $30.34 per person
treated, with substantial variation in unit cost across pilot facilities, which ranged from $2.02 to
$13.75 per person screened and from $22.43 to $221.94 per person treated (Table 5). In the
rollout phase, the average unit cost per woman screened ($11.16) was over triple that of the
pilot, ranging from $9.34 to $17.64, and the average cost per woman treated was $167.85, rang-
ing from $125.98 to $266.10. One key difference between implementation phases was the in-
crease in RST kit costs from $0.65 during the pilot to $1.15 during the rollout. Economies of
scale were noticeable at the high volume urban facilities of the pilot, where the relatively high
fixed costs associated with start-up, ongoing supervision, and QA/QC were spread across a
larger ANC patient population. When summarised by urban versus rural health centres, pilot
unit costs were $2.53 per person screened versus $11.49, respectively. For the rollout, there was
no difference between the average unit cost per person screened ($11.16) at RHCs and the
DH1 facility.
Table 4. Economic cost comparison between pilot and rollout facilities.
PILOT: March-July 2010 (2012 USD) ROLLOUT: March-July 2012 (2012 USD)
Facility Type/Code UHC1 UHC2 UHC3 RHC1 RHC2 DH1 RHC3 RHC4 RHC5
START-UP COSTS
Training 71.64 107.24 89.56 88.71 85.28 334.70 77.44 77.44 80.48
Project Launch 13.85 13.85 42.31 42.31 42.31 - - - -
Total Start-up Costs 85.49 121.09 131.86 131.02 127.58 334.70 77.44 77.44 80.48
HEALTH FACILITY COSTS
Clinic Personnel 1,013.45 1,011.39 213.37 66.64 227.00 453.35 119.10 155.20 45.32
Supplies 1,469.92 1,888.47 422.53 143.76 197.11 227.48 160.20 154.15 78.44
Equipment (Capital) 35.99 27.92 - - - 42.32 10.26 10.26 10.26
Total Health Facility Costs 2,519.36 2,927.78 635.90 210.40 424.11 723.16 289.56 319.61 134.03
CENTRAL-LEVEL COSTS
Supervision 1,504.91 1,516.18 762.52 767.72 784.97 661.37 667.36 667.36 667.36
Central Personnel 1,075.66 1,075.66 622.93 622.92 622.93 493.58 431.77 431.77 431.77
Vehicle Operation/Maintenance 10.41 21.68 23.76 28.97 46.22 86.56 163.30 163.30 163.30
Vehicle (Capital) 418.84 418.84 115.83 115.83 115.83 81.22 72.29 72.29 72.29
Quality Assurance/Control 203.88 234.20 870.56 842.89 882.69 Not collected*
Incoming Inspection 2.02 2.02 2.02 2.02 2.02
External Quality Control 73.02 85.13 236.41 236.54 257.66
External Quality Assurance 114.35 132.57 617.64 589.85 608.52
Conﬁrmatory Retesting 14.49 14.49 14.49 14.49 14.49
Total Central Costs 1,708.78 1,750.38 1,633.08 1,610.61 1,667.66 661.37 667.36 667.36 667.36
Total Cost for Project Period 4,313.64 4,799.25 2,400.84 1,952.03 2,219.35 1,719.23 1,034.36 1,064.41 881.86
*A formal QA/QC system was not established during the rollout; informal QA/QC activities were conducted within supervision-monitoring visits.
doi:10.1371/journal.pone.0125675.t004
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Sensitivity Analysis
We noted differences in the impact of varying key parameters on the cost per person screened
between pilot and rollout. Results of the univariate sensitivity analysis indicated that unit costs
were particularly sensitive to coverage of RST services in both pilot and rollout. For the pilot,
decreasing RST coverage from the base case (97%) to 25% resulted in an increase from $3.19 to
$9.28 in average unit cost per person screened, which was much closer to the unit cost during
Table 5. Screening and treatment unit cost comparison between pilot and rollout facilities.
PILOT: March-July 2010 (2012 USD) ROLLOUT: March-July 2012 (2012 USD)
Facility Type/Code UHC1 UHC2 UHC3 RHC1 RHC2 DH1 RHC3 RHC4 RHC5
Unit Costs
Per person screened 2.46 2.02 5.62 13.75 10.04 11.16 10.04 9.34 17.64
Per person treated 24.93 22.43 22.65 130.14 221.94 156.29 172.39 266.10 125.98
Average Unit Costs All facilities All facilities
Average per person screened 3.19 11.16
Average per person treated 30.28 167.85
Average Unit Costs, Urban vs. Rural UHCs RHCs DH1 RHCs
Average per person screened 2.53 11.49 11.16 11.16
Average per person treated 23.35 166.86 156.29 175.33
Average Unit Costs, excludes central All facilities All facilities
Average per person screened 1.49 4.84
Average per person treated 14.12 72.73
doi:10.1371/journal.pone.0125675.t005
Fig 1. Economic cost drivers at surveyed pilot and rollout facilities. Central-level supervision (including QA/QC costs during pilot) accounted for over
half of costs. Supervision, start-up, and health facility costs (supplies, personnel) were also major cost drivers.
doi:10.1371/journal.pone.0125675.g001
Cost of Antenatal Point-of-Care Syphilis Testing in Zambia
PLOS ONE | DOI:10.1371/journal.pone.0125675 May 13, 2015 10 / 19
the rollout period where testing coverage was only 35%. Similarly, for the rollout, varying RST
coverage from the base case (35%) to 100% coverage decreased the cost per person screened
from $11.16 to $5.87, again far closer to the pilot unit cost ($3.19) (Fig 2), and more reflective
Fig 2. Tornado diagram of one-way andmultivariate sensitivity analyses of incremental cost per person screened at pilot and rollout facilities
(2012 USD). A range of uncertain parameters was varied in one-way sensitivity analyses; parameters are displayed along the vertical axis. The solid vertical
line indicates the base case incremental cost per person screened for syphilis ($3.19 during pilot; $11.16 during rollout). The horizontal bars represent the
range of cost per person screened when varying the associated parameter from the low to high values indicated in parentheses. The best versus worst case
scenario is a multivariate representation when all parameters are set to the low versus high values. During pilot and rollout, the cost per person screened was
most highly sensitive to RST coverage among ANC attendees. FP = Finger prick; VP = Venepuncture.
doi:10.1371/journal.pone.0125675.g002
Cost of Antenatal Point-of-Care Syphilis Testing in Zambia
PLOS ONE | DOI:10.1371/journal.pone.0125675 May 13, 2015 11 / 19
of the unit screening cost of $3.10 (minus QA/QC and supervisory costs) modelled by Larson
et al. with RST coverage of 62% [42]. Unit costs were also sensitive to RST kit price and the
wastage rate for supplies during both pilot and rollout phases, which reflects the substantial
proportion of overall costs dedicated to supplies. During rollout, the unit cost estimate was sen-
sitive to the length of the project life, reflecting the comparatively higher proportion of training
start-up costs during rollout (12.1%) versus pilot (3.8%). The multivariate best/worst case sce-
nario analysis suggests that the worst case scenario during the pilot ($11.43) would approxi-
mate the average unit cost of the rollout period. The rollout unit cost was much greater,
ranging from $5.03 to $17.79 per person screened.
Cost Differentials in Moving from Pilot to Scale-Up
The average unit cost ($3.19) per person screened in the Zambian pilot study setting is consis-
tent with the range of published data on RST in ANC settings from a variety of low- and mid-
dle-income countries, ranging from $1.02 to $6.96 [22,23,43,44]. However, our results
highlight the substantial increase in unit cost ($11.16) per person screened observed during
Zambia’s preliminary national rollout of RST. This is partially attributable to higher supply
costs for RST kits during the rollout ($1.15 versus $0.65 during the pilot) but is primarily driv-
en by far lower testing rates; 97.3% of women were screened at first ANC visit during the pilot,
compared to 34.8% during rollout. The low coverage can in part be explained by supply con-
straints where three of four rollout sites reported repeated RST stock outs, discussed below, but
may also be attributable to provider failure to test. For example, DH1 had low testing rates de-
spite no reported RST stock outs (Table 3). The low rate of testing coverage meant far lower
volumes of tests were conducted during the rollout cost period (N = 421) compared to pilot
cost period (N = 4,817), also reducing economies of scale. Treatment rates were similarly high
during pilot and rollout phases (85–90%). The average cost per person treated during rollout
was nearly five times ($148) that of the pilot ($30), again driven by the far lower testing cover-
age during rollout.
Urban and rural cost differentials varied. During the pilot, the average cost per person
screened was $2.53 in urban facilities and $11.49 in rural facilities. At urban sites, higher facili-
ty-level costs were mitigated by the economies of scale afforded by high patient volumes. Costs
to implement QA/QC in facilities in rural districts were elevated due to long travel distances
from Lusaka. During the rollout, low RST coverage at DH1 (24%) resulted in an elevated
screening unit cost ($11.16), which was unexpected for a high volume ANC setting. The low
coverage meant the average screening unit cost at DH1 was comparable to the lower volume,
rural-based rollout facilities. A recent pre-post study of RST rollout in 18 ANC facilities in one
of the Zambian districts included here, reported baseline antenatal syphilis testing (using RPR)
of 10%, which increased to 62% during the 12 months after RST introduction [45]. Thus, test-
ing rates are likely to have improved in the time since our data were collected.
Clinic personnel costs comprised approximately 16% of total costs for both pilot and roll-
out, while supplies contributed a higher proportion (26%) to costs during pilot versus rollout
(13%) which was driven by higher RST coverage during the pilot. There were notable differ-
ences in cost drivers between the phases, in part due to the absence of comprehensive supervi-
sion and quality monitoring systems during the rollout (Fig 1).
Monitoring and Supervision Costs
During the pilot, QA/QC accounted for about 20% of costs and general supervision accounted
for 34% of costs driven by transport (8.4%) and salaries of central-level supervisors (25.6%);
whereas during rollout, central-level supervision and transport accounted for 38.1% and 18.6%
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of total costs, respectively. The higher proportion of costs devoted to transport during rollout is
partly explained by the distance from Lusaka and the vast distances between rollout facilities
which necessitated two vehicles and two supervisory teams from the central level to conduct
supervision visits. Devolution of supervision and quality monitoring systems to district level
(as intended by the MOH) should reduce duration of supervisory visits and the associated sala-
ry, vehicle and transport costs from Lusaka. As noted, the QA/QC implementation was sub-
stantially changed in the transition from pilot to rollout for perceived cost-saving reasons but
was carried out inconsistently, if at all; these costs were therefore excluded from the
cost analysis.
Quality
To our knowledge, this is the first study to compare RST QA/QC costs in a programmatic and
a research setting. A recent modelling study supported the cost-effectiveness of scaling up
syphilis screening within existing ANC programs in eight theoretical country models but ex-
cluded the costs associated with training, supervision and quality maintenance [21], which can
contribute to both testing quality and cost. Larson et al. (2014) demonstrated the cost-effective-
ness of the Zambian RST programme after the first year of implementation in one district.
They included cost of testing commodities, HCW time and training but did not address costs
associated with supervision and quality monitoring [42]. A Tanzanian pilot RST study ad-
dressed this issue [23], documenting the small incremental increase in unit costs incurred by
adding a comprehensive quality monitoring system. The average cost per woman screened in-
creased from only $1.92 to $2.74 and the average cost per woman treated from $21.40 to
$30.57, reflecting our pilot cost findings, where inclusion of supervision and QA/QC costs aug-
mented the average screening unit cost from $1.49 to $3.19 and treatment unit cost from
$14.12 to $30.28. The Tanzanian analysis suggested that devolving supervision and monitoring
to district level and reducing frequency of external QA/QC could potentially reduce pro-
gramme costs, in keeping with the Zambian MOH’s implementation approach. However, the
impact of this reduced QA/QC model needs evaluating.
Implementation Challenges
As noted, several aspects of the pilot study implementation were adapted or scaled down in
order to scale-up for a national roll out: training, supervision, QA/QC, supply chain and diag-
nostic algorithms. Our accompanying qualitative study, Ansbro et al., provides details around
actual testing activity and HCW behaviour, allowing examination of our costing data through
a richer lens [32]. A number of key challenges were identified during this evaluation of the first
phase of the national rollout:
First, cascaded training was utilised in both phases. However, pilot HCWs had much greater
and more frequent exposure to central-level research staff who provided monthly supervision
and remedial training as required. Second, the reduction in supervision frequency from month-
ly at all pilot locations to quarterly at selected rollout locations reduced average facility supervi-
sion cost by about one-third, from approximately $1,000 to $660. While it resulted in cost-
savings, the reduction in supervision frequency afforded fewer opportunities to promote test-
ing and treatment, identify gaps in test kit quality, and to identify and remediate poor provider
proficiency or non-adherence to guidelines. Supervision and monitoring of HCWs’ perfor-
mance has been shown to increase their confidence in test performance and accuracy of test re-
sults [46]. Third, while the Zambian MOH was progressive in including QA/QC activities in
their national RST programme, devolution to district level introduced challenges during the
first rollout phase (Table 6) [47]. On evaluation, rollout HCWs rarely performed incoming kit
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inspection; district laboratories performed external QC on their own samples but had not initi-
ated an external QA/QC system for surrounding facilities. Several factors may have contributed
to this: ineffective planning and communication, lack of nominated responsible personnel, lack
of dedicated budget and logistics, lack of local expertise in this type of activity which is often
undertaken by NGOs, or lack of hands-on training for district laboratory staff. Since external
QA/QC and confirmatory testing were not performed, it is difficult to comment on the quality
of testing provided in this preliminary phase of the rollout.
Fourth, introducing a new POC test with new diagnostic algorithms posed potential chal-
lenges and cost implications during the rollout. Our qualitative data shows that several facilities
did not adhere to guideline diagnostic algorithms [32]. In sites without confirmatory RPR test-
ing, inadequate HCW training and QA/QC systems may have contributed to inaccurate test re-
sult interpretation and unnecessary and costly repetition of RST. If DH1, a high ANC volume
site with RPR capability and relatively high RST reactivity rate (7.1%), provided 100% testing
coverage as per guidelines, large numbers of positive RST tests would require RPR confirma-
tion; performing a second test incurs higher costs; and RPR-capable sites are still vulnerable to
the pre-existing barriers to RPR testing, including supply chain weaknesses, absent or
Table 6. Changes in implementation methods from NGO-led RST pilot to MOH-led national RST rollout in Zambia.
PILOT PHASE: 2008–2011 ROLLOUT PHASE: 2012 to present
Training Model Cascaded training: Central workshop conducted by EGPAF/
CIDRZ; attendees then provided on-the-job training to facility
colleagues.
Cascaded training: District-level workshops conducted by MOH/
EGPAF; attendees then provided on-the-job training to facility
colleagues.
Treatment
algorithm
Zambian syphilis treatment guideline pre-RST adoption was
three weekly doses of Benzathine Penicillin (BP). During the
pilot, patients were given one documented dose of BP following
a positive RST test.
Treat with one dose of BP following positive RST result; run RPR
conﬁrmation and if active infection conﬁrmed, treat with two
additional doses of BP. If RPR conﬁrmation unavailable, continue
2nd and 3rd weekly dose of BP.
Outcome of
integration
The same HCW offered same-day testing, results and
treatment.
RST was variably integrated into patient ﬂow depending on facility-
level, HCW cadre and laboratory capacity.
Internal QC In-built control panel In-built control panel
External QC 1) Weekly validation of RST kits with positive and negative
control samples; 2) repeat conﬁrmatory testing at a central
laboratory of samples collected during study supervision visits.
Validation of RST kits with positive and negative control samples
weekly and if a new shipment, new lot number or adverse
environmental conditions occurred. Rarely implemented during
early rollout phase evaluated here. Knowledge on QA/QC practices
was rarely transferred during cascaded training. Control samples
were not included in test kits or delivered to facilities by district
laboratory personnel.
Quality
Assurance
Health workers’ accuracy was checked using proﬁciency panels
(sample RSTs prepared with dried tube specimens of serum
known to be positive or negative for syphilis) during supervisory
visits
Health workers’ accuracy was intended to be checked using
proﬁciency panels sent to the facility by the district laboratory. Not
implemented during the early rollout phase evaluated here due to
lack of HCW time, lack of dedicated budget, logistics and
manpower for QA/QC, inexperience and/or lack of initiative of the
district laboratory personnel and lack of on-site lab-training in
advance of rollout.
QA/QC
Logistics
Control samples prepared by research laboratory and
transported by study staff to facilities
Control samples were intended to be prepared by district
laboratories and transported to the facilities with results transported
back to the district laboratory. Not implemented during the early
rollout phase examined here.
Supervision Monthly visits from EGPAF/CIDRZ incorporating QA/QC &
remedial training for new or poor performing HCWs
Quarterly visits from MOH and EGPAF staff
Cost
Implications
QA/QC activities contributed signiﬁcantly to pilot costs, driven by
central-level personnel supervision and transport costs
QA/QC rollout costs were reduced due to decentralisation of
supervision and quality monitoring to the district level; costs were
driven up by higher RST kit cost during rollout and reduced
economies of scale due to reduced RST uptake
doi:10.1371/journal.pone.0125675.t006
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inadequately trained staff and patient loss-to-follow-up. The most cost-effective and usable
testing algorithms for areas of varying syphilis prevalence have yet to be established.
Finally, RST supply was consistent during the pilot but less so during rollout. Pilot kits were
delivered by study staff during supervisory visits. During the preliminary rollout, RSTs were
delivered via the national pharmacy supply chain rather than the usual medical supply route;
three of the five rollout sites evaluated (RHC3, RHC4, and RHC5) reported RST stock outs
during the entire month preceding data collection.
Study Limitations
Rollout data were collected within five months of the rollout commencing and therefore reflect
early implementation issues which may have been resolved in the interim. Our analysis was
cross-sectional and therefore limited to the number of people screened and treated; unfortu-
nately, we were unable to assess birth outcomes, including congenital syphilis, to assess pro-
gramme impact and cost-effectiveness. We could not adequately quantify the additional costs
for RPR confirmatory testing during the rollout, because sites were not selected according to di-
agnostic algorithm but rather by convenience sampling—therefore, costing sites included a va-
riety of facility level laboratory and staffing capacity which employed different diagnostic
algorithms. An assessment of the differential in costs between facilities with and without RPR
confirmatory testing and with different local syphilis prevalence was not adequately captured
by this study but is an area for future research. The cost methodologies were not completely
replicated between pilot and rollout as RST stock outs and ANC scheduling prevented direct
observation of RST performance during the rollout phase site visits. In addition, we compared
pilot and rollout districts with different characteristics including: population densities, syphilis
prevalence, and distance from the district health office—which reduces comparability of data
between pilot and rollout phases, but reflects the district variations that exist within the country
and is an important consideration in scaling up an intervention. Finally, secular trends during
the two-year time gap between pilot and rollout data collection could not be accounted for in
this analysis; rollout RST data were not available at the original pilot facilities during 2012.
Further Research
This study demonstrates the potential for further research pairing in-depth qualitative methods
with cost analyses to better understand the challenges of POC test scale-up. Recent commen-
tary has called for increased operations research into scale-up to identify the optimum mix of
QA/QC which will be cost-effective yet maintain POC test reliability [28] and research to ex-
plore the cost-effectiveness of cascaded training. Dual antibody/antigen POC syphilis screening
tests currently under investigation may address issues around the RST antibody test’s lack of
specificity for active infection, which inevitably leads to over-diagnosis and treatment of preg-
nant women [48]. Dual HIV and syphilis antibody tests may potentially contribute to econo-
mies of scale in terms of start-up, training, QA/QC and supervision and monitoring, while also
serving to increase syphilis screening to match existing high HIV testing coverage in ANC set-
tings [49–51]; further implementation research on the cost and feasibility of dual test deploy-
ment is needed. In addition, the WHO is currently investigating the impact and cost-
effectiveness of varying syphilis diagnostic algorithms using combinations of RST, dual tests
and RPR, according to local prevalence. The results of these studies are awaited.
Conclusion
This study explored the cost of integrating RST into ANC clinics in both pilot study and na-
tional rollout settings in Zambia, reflecting findings from studies performed in other low- and
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middle-income countries. Cost differentials between pilot and rollout, including the significant
influence of syphilis prevalence on unit cost per person screened and treated, and the consider-
ably lower costs of supervision and QA/QC systems, were influenced by an increase in RST kit
price, lower testing coverage and by challenges in implementation of training, regularity of test-
ing, supervision, and QA/QC programme components. Planning for further scale-up of the
Zambian RST programme must take heed of the ongoing budgetary, supervisory and policy-
level support that is required for successful implementation.
There is a growing consensus that despite the additional cost, robust training, QA/QC and
supervision systems are essential to ensuring the reliability and reproducibility of POC tests
[15,52,53]. We recommend that these implementation programme aspects are included in fu-
ture models of the cost-effectiveness of RST testing programs. The transfer of responsibility for
QA/QC to district-level staff may require greater emphasis in training, specific
budget allocation and prolonged supervision and monitoring until they are well established. In-
volving district-level personnel in supervision could increase opportunities for external QA/
QC and remedial training at facility-level. Integrating transport of QA/QC samples and RST
kits within existing supply chain mechanisms could potentially improve quality and consisten-
cy of testing at little added cost. Given these findings, continued RST scale-up efforts in Zambia
could benefit from quality spot-checks to identify remedial support needs for training and QA/
QC activities.
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